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By the end of this week rf processing of Tank-3 is supposed to begin. During the last week 
additional leaks (see last weeks and this week report) were found in the EMD drift tubes (nr 23 
and 32), this time from the water channel into the tank vacuum. This is more serious since 
differential pumping is not possible and cooling the drift tubes is necessary for conditioning / 
operation. A temporary fix included sealing the leaks from the inside with a vacuum sealant. 
Additional pumping capacity is provided as well. All  EMD’s in tank 3 were not repaired (the new 
ones will arrive later this year), but were thoroughly tested before shipping (once in CA at the E-
beam welder and then again at LANL before shipping). It is unclear at this point why and how 
the leaks development and only pulling the DT’s would allow further inspection. It was decided 
to move forward with the temporary fix to enable rf testing on schedule. The DT’s will be 
monitored closely during rf processing. 
For the other tanks a more detailed description is attached this week. This will be substantially 
compressed from here on. Progress is being made on all tank hardware. So far the delivery 
schedule supports the commissioning of all DTL’s beginning December this year.  
LANL activity summary: 
Tank-1: Rebuilt drift tubes are arriving at LANL at the rate of 6-8 per day for final processing. 20 
DT’s have arrived in OR. 46 top hats are nearing completion; balance is being plated.  Water 
manifold parts are being gathered for shipping to ORNL. 
Tank-4: Interior cavity machining of drive iris halves continues. Plating for equatorial braze is 
projected to begin the end of next week. 28 additional diverters had sleeve braze completed. 
Water channel welding of batch A drift tubes were completed at Hanford. Batch A will be 
shipped to CMI Saturday.  Batches B, C & D and B are at Hanford undergoing or awaiting water 
channel welding. Tank stand is at powder coater.  
Tanks –5 & 6: Interior cavity machining of T-5 drive iris halves continues; Ten of the 19 T-5 drift 
tube bodies have water channels machined. All remaining bodies are ready for cooling channel 
machining. (4) Eleven sleeves still require final OD machining. All sleeves require diverter hole 
machining. 
Tank –2:  Work to machine bodies and sleeves through thermal shrink step has been “broken 
out” of main contract SOW. It is being procured separately so this work may be started with the 
next week or two to gain schedule time. Award for the fabrication of a drift tube prototype for 
qualification of a second machining vendor has been made.  
EMD Drift Tubes: All drawings of revised design (incorporating qualified e-beam welds) are 
complete. 
 
At Oak Ridge the final leak testing of DTL-3, before conditioning, is in progress.  Three of the 
four dipole DT's have air leaks from the interior of the DT (which is vented) to the tank interior. 
All four of these DT's are currently being differentially pumped.  
The DTL-1 tank has been moved from the beam line to the FE building where DT installation will 
begin late next week. The o-ring on the center flange of the tank was replaced on Thursday in 
an attempt to repair a vacuum leak. The tank will be re-leak checked this week. 
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Milestone description Baseline 
date 

Working 
Schedule 

Number 
total 

Number or % 
complete 

Delta last 
week 

DTL 3 DT’s repair Feb 28th ‘03 March 31 27 100% 0 
DTL 3 EMDs  Mar 12th ‘03 Feb 27 4 100% 0 
DTL 3 Dummies Mar 12th ‘03 April 4 2 100% 0 
DTL 3 BPM’s Aug 31st ‘03  2 0 0 
DTL 3 Top hats Mar 6th ‘03 March 13 31 100% 0 
DTL 3 postcouplers Mar 6th ‘03 March 31 16 100% 0 
Waveguide taper Mar 13th ‘03 March 31 1 100% 0 
DTL 3 ready for RF April 16th ‘03 April 25  IPS marker  

DTL045 
 

      
DTL 1 DT’s repair Mar 18th ‘03 April 9 7 100% 0 
DTL 1 DT’s rebuilt April 17th ‘03 April 30 48 20 20 
DTL 1 dummies Mar 27th ‘03 April 30 4 0 0 
DTL 1 DT’s installed May 1st ‘03 Mai 9 100 % 0 0 
DTL 1 other parts April 1st ‘03 Mai 2 100 % 0 0 
All DTL 1 parts shipped Mai 20th ‘03 June 6 100 % IPS marker 

DTL055 
0 

DTL 1 ready for rf May 21th  ‘03 June 16 100 % IPS marker 
DTLINK31 
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